

Don Young Port of Alaska Modernization Program




Weekly User Group Update – March 26, 2026




Safety Moment

- A busy season of construction activity is substantially increasing traffic on the Port.
- Please be diligent in obeying traffic signs to help keep everyone safe.



2026 POA Construction Projects



- 1 PAMP Terminal 1**
 - a. Terminal 1 construction area
 - b. Landside work
 - c. Contractor work trailers
 - d. Contractor parking and washout station
 - e. North Extension Material off-loading and storage
- 2 PAMP Electrical Substation**
- 3 PAMP Helipad**
- 4 POA Storm Drain**
- 5 POA Improvement Projects**
 - a. POAVY Improvements
 - b. POL2 Improvements
 - c. Terminal Fender Work
 - d. Port Maintenance Building

Next Week's POA Construction Work Areas




- 1 PAMP Terminal 1**
 - a. POL1 and existing Terminal 1
 - b. Landside work area
 - c. South Transit Yard
 - d. North Extension

For 3/30/2026 to 4/4/2026



Next Week's POA Construction Work Areas




PAMP Terminal 1

- 1a POLI and existing Terminal 1
- 1b Landside work area
- 1c South Transit Yard

For 3/30/2026 to 4/4/2026



This Week's POA Construction Work Areas




- 1e** PAMP Terminal 1
- North extension laydown yard

For 3/30/2026 to 4/4/2026



Terminal 1 Truck Route Map



Terminal 1

- The construction area is now delineated with jersey barriers.
- Next week we will:
 - Finish removing snow from the construction areas.
 - Continue work on the railway trestle retrofit for future truck use. This area is now blocked to traffic.
 - Begin excavation in the landside work area.
 - Continue setting up contractor offices in the South Transit Yard.
 - Begin setting up the North Extension for contaminated material storage.



Outages Associated with T1 Construction

- Fire hydrants on POL1 and Terminal 1 have been disconnected. The disconnected hydrants are now covered to indicate they are no longer active.
- East trestle lights have been de-energized.
- One light pole in the South Transit Yard in the construction area has been de-energized.



A-Yard Construction Area Jersey Barrier Delineation



Don Young
PORT of
ALASKA

Alexander Herlant



Future Cement Batch Plant Location



Learn more

Visit our website to learn more about PAMP
modernization.portofalaska.com

Questions?

Email PortModernization@AnchorageAK.gov

A photograph of a shipyard at dusk. The sky is a mix of purple, pink, and blue. In the foreground, a body of water reflects the sky and the lights of the shipyard. The shipyard itself is filled with various structures, including cranes and buildings. Some buildings have the name 'Matson' on them. The overall scene is industrial and serene.

Thank you